

HCLE Overview of Build Out

HCLE Virtual Museum

2016

2017

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar

> uncategorized tasks 0%

▼ Design Database 0%

- Implement online catalog 0%
- Regularize online database 0% Liza L. (363 days)
- Fund online database expansion 0%
- Update online database expansion 0%
- Explore interconnecting with CiviCRM 0%

▼ Digital Document Repository A: 0%


- Inventory existing document collectio 0%
- Sort and shelve by topic 0%
- Identify scanning sites 0%
- Package and ship documents selecte 0%
- Scan selected documents outsourced 0%
- Receive returned physical documents 0% days)
- Obtain hardware for local scanning 0%
- Train to scan locally 0%
- Scan selected documents locally 0%
- Identify recipient institutions for docu 0%
- Package and ship documents 0% ned (8 days)

▼ Digital Dissemination of Archiv 0%


- Prepare archival documents for digiti 0%
- Digitize archival documents 0% ed (85 days)
- Deaccession archival documents 0% Unassigned (53 days)
- Catalog digitized files 0% Unassigned (169 days)
- Reformat image files 0% Unassigned (57 days)
- Publicize availability of digital collecti 0%
- Document standards for operations 0% Unassigned (12 days)
- Unassigned (57 days)


▼ Digital Software Repository As: 0%

- Assess and stabilize software collecti 0%
- Establish inventory metadata 0%
- Inventory existing software collection 0%
- Sort and shelve by medium 0%
- Identify scanning sites for various me 0%



Add metadata	0%	Unassigned (142 days)
Curate potential exhibit material	0%	Unassigned (139 days)
Write short blurb	0%	Unassigned (142 days)
Write comprehensive blurb	0%	Unassigned (139 days)
Announce Operational Acceptance of	0%	Unassigned (32 days)
▼ Digital Document Repository - 0%		
Identify External Collection	0%	
Negotiate External Collection Access	0%	
Access External Collection	0%	
Reformat and Recatalog External Coll	0%	
Announce Operational Acceptance of	0%	
▼ Design Document (NEH-DPP) 0%		
Document HCLE vision and goals as c	0%	
Research existing solutions	0%	
Evaluate existing solutions against HC	0%	
Establish system architecture compro	0%	
Define hardware and software design	0%	
Produce Design Document	0%	
Present results to HCLE staff	0%	
Present results at professional sympo	0%	igned (2 days)
▼ Proof of Concept 0%		
Contact Funding Target	0%	
Fund Proof of Concept	0%	
Design and Prototype Digital Repositr	0%	
Design and Prototype Public Exhibits	0%	
Design Web Page	0%	
Design and Prototype Scholarly Interf	0%	
Design and Prototype Contributor Int	0%	
Design and Prototype Visitor Interfac	0%	
Design and Prototype Story Project	0%	
Mockup Traveling Exhibit	0%	
▼ Exhibit Materials Assembly 0%		
Prepare and upload Dave's and Ann's	0%	
▼ Design Web Pages 0%		
Fund Design Virtual Museum Site	0%	





Build Traveling Exhibit	0%	
Tour Traveling Exhibit	0%	
▼ Institutional Collaborations	8%	
Living Computer Museum	0%	
» Work with Justin on ComputerPlaS	0%	
» Computer Lab/Traveling Exhibit w/	0%	
» 101 Basic Games on PDP11	0%	
Follow up on US Department of Educ	0%	
► General Funding and Operation	0%	